
DATE: June 19, 1987

SUBJECT: Polrep #3, 13 Niquette Drive

LOCATION: Nashua, New Hampshire SDMS DOCID 270145

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #2, May 1, 1987

SITUATION

Work on a removal Strategy continued.
Preliminary engineering and design specifications for site stabilization
ongoing by New Hampshire Department or tnvironmental Services (DES)

ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.

3. OSC Cancelled IAG DW693248-01-0 US Army Corps of Engineers
13 Niqutte Dr. Nashua, NH
$280,000

and transferred obligated funding to the ERUS program.



4. Additional funds were also transferred to the ERCS Contract due to more
extensive contamination than originally determined at this site.

5. 1900-55 Purchase order issued to: O.H. Materials Company - ERCS
for $400,000.

t

DCN # Z10016
ACCT. # 7QFA1ANE90

CONTRACTOR

ERCS:
TAT:
INTRAMURAL:
FEMA

TOTALS

CEILING

$400,000
$ 5,000
$ 30,000
$ 15,000

$450,000

FUNDING

OBLIGATION

$000,000
$ 00,000
$ 00,000
$ 00,000

$ 00,000

BALANCE

$400,000
$ 5,000
$ 30,000
$ 15,000

$450,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION -

TOTAL PROJECT BALANCE

$450,000

$ 00,000

$450,000

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor.

CASE PENDS: 1800EST/061987

Signature:
Paul Groulx, On-Scene Coo

Date:


